Revised Draft Garden Parkway Timeline

Corridor Consists of Two Separate Projects

January 6, 2011

. . 1-485 to Just West of KBS L 3
Project Delivery Step Catawba Creek to
Catawba Creek
1-85
Final Environmental Impact Statement (FEIS) December 2010 December 2010
RFQ Advertisement January 3, 2011 January 3, 2011
Record of Decision March, 2011 March, 2011

DB Teams Shortlisted

March 1, 2011

March 1, 2011

Open Price Proposals July 2011 July 2011
LGC Approval September 2011 September 2011
Price and Sell Bonds September 2011 September 2011
Financial Close October 2011 October 2011
Award of Project October 2011 October 2011




